LPD Systems Update Information


SYSTEMS UPDATE:

· LPD is in the process of transferring Program Management responsibilities for all commercial transportation systems in use by the TMO’s.  Currently LPD is performing PM functions for all but three systems,  MCSC  is PM of CMOS, AMS-TAC and W2W.  Expected transfer is Jan 08.  If interested in employment and a good freight systems guru contact GySgt Thomas for interview.

· FACTS was implemented in Okinawa TMO to automate the ACA business process.  During the site visit we discussed the EDI transactions to GATES and WPS.  WPS has approved of a pilot test and GATES was well receptive.  Implementation will fully automate the ATCMD process.

· AMS-TAC/CMOS integration:  USTRANSCOM, is directing that AMS-TAC be integrated into CMOS to have a Joint Distribution System, however LPD and Navy PM office has identified several issues.  Current workshops and testing will continue to figure out the most effective way of integration.

· MCAS Miramar is testing the I2P module of CMOS.  Currently there are several issues with implementation, but we will continue to find the proper solution.  LPD-1 and 4’s intent is to implement I2P and OSI2P throughout the TMO community to create one Shipping System that will be used the same in garrison as forward deployed.

· D-CMOS and AMS-TAC MINI-DESK pilot testing is planned near future.  Intent is to install and test all functions of both systems on the MINI-DESK.  This will provide the capability to deploy with one box to perform distribution functions.  When deployed, the uses will only have to select what function he/she wants to do. (Receive/Distribution)

· CMOS 7.2 inbound module.  MCAS Beaufort is scheduled to test the inbound TDM module of CMOS for a period of 90-120 days for full realization of capabilities.  The Air Force thinks that the functions are close to with AMS-TAC functions.  Upon completion of test and full report will be published.

· GCSS-MC:  LPD attended a meeting with the Data folks and agreed/approved a interface from CMOS to GCSS-MC providing status (AS-1).  Intent is to get into Block one before full fielding.

· LPD will host a Configuration Management Board (CMB) during Mar/Apr 08.  The CMB will be organized to identify and prioritize system requirements.  One member from each base will be a voting member.  Charter will be published during Feb 08.

· SDDC TDR process:  Everyone should be using the new Discrepancy Identification System (DIS).  If not please contact Joe for info.

· LPD has experienced connectivity issues during the NMCI Tech Refresh with Powertrack and AGTR systems.  Both systems now will need to go through the NMCI 
